CIVIC CENTER PHASE II
PROJECT UPDATE

February 18, 2021

PROJECT TIMELINE

2015 Initial Civic Center
Complex Assessment
2018 Civic Center Parking
Garage, CMO & Finance
Repairs Began
2018 Bond Funding Secured
2019 Admin East Repairs Began
2020 Civic Center Parking
Garage Opened
Library Repairs Began
Admin East Parking
Garage Opened
Two Story Repairs Began

RECENT PROJECT
HIGHLIGHTS

December 2020

You think moving is bad, just ask the Library staff how it's done...
they are moving rock stars! Carpet has been removed throughout the first floor
and the moving of the office area has begun in preparation for making needed

e North Entrance structural repairs, getting the new carpet installed, moving everything back and

storefront glass placed
at the Civic Center
Library Plaza concrete

then repeating the process as we move throughout the building... phew.

sidewalks and guardrai NORTH CIVIC CENTER ENTRANCE CLOSED

are set

Updated carpet at the For one day and one day only... Feb. 22nd
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Lobby
January 2021

e North Civic Center

still working out of few
bugs

Library gets some much the end of next week,
el el gy don't blink you might miss it ©

for all those books

Since it is sooo cold outside, crews
are working inside! Moving of items
Entrance is OPEN in the Mall area will begin later this
Library Plaza snowmelt week. Mall carpet removal and
sSita 5 epelmien] - replacement will begin Monday.
The work should be done by
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UPCOMING EVENTS

= Crews continue making needed structural repairs and renovations to the existing Library 1975 foundation and the

1992 addition.

Check Out our new Website https://www.longmontcolorado.gov/community/city-facilities-projects

Or Contact CityFacilities@longmontcolorago.gov for more information
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